
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 08/25/2008

ESTIMATE SUMMARY 13:40:23

CONTID: C13003         ESTIMATE NO: 0032 PROG 1998

PCN: 13003-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

EAGLERIDGE INTERCHANGE PERCENT TIME:

PROJECT NO: IM 0252-330                   

EAGLERIDGE INTERCHANGE

NAME OF ROAD: I25

PROJECT COUNTIES: PUEBLO

CONTRACTOR:

KIEWIT WESTERN CO. PAY PERIOD ENDING 08/21/2008 DATE TIME STARTED 09/06/2005

7926 S. Platte Canyon Road DATE LET 04/21/2005 DATE WORK BEGAN

 DATE AWARDED 05/10/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2005 DATE ACCEPTED

LITTLETON CO 80128-5978303-979-9330 DATE NOTICE TO PROCEED 09/06/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 13,945,737.45 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 11,874,901.50 NON-PARTICIPATING 112,754.07

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

95.89

TIME ALLOW:

ORIG TIME ALLOW:

584 WORK DAYS

WORK DAYS390

99.76%

33,048.25

112,754.07

112,754.07

112,754.07

$

$

$

$

100,000.00

13,812,689.20

13,912,689.20

0.00

13,912,689.20

-178,123.52

178,123.52

13,912,689.20

0.00

AMOUNT DUE 13,912,689.20 112,754.07

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 112,754.07

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

560.0
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 CLEARING AND GRUBBING 7.000 7.000

HA  0.000 0.00

5,000.00000 7.000 35,000.00

201-00001  
 

0010 *REMOVAL OF STRUCTURE 6.000 6.000

EACH 0.000 0.00

120.00000 6.000 720.00

202-00001  
 

0015 *REMOVAL OF HEADWALL 5.000 5.000

EACH 0.000 0.00

3,000.00000 5.000 15,000.00

202-00015  
 

0020 *REMOVAL OF CONCRETE BOX CULVERT 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

202-00020  
 

0025 *REMOVAL OF DITCH LINING 465.000 465.000

M   0.000 0.00

9.00000 465.000 4,185.00

202-00025  
 

0030 *REMOVAL OF RIPRAP 199.200 199.200

M2  0.000 0.00

50.00000 199.200 9,960.00

202-00027  
 

0035 *REMOVAL OF PIPE 84.000 84.000

M   0.000 0.00

110.00000 84.000 9,240.00

202-00035  
 

0040 *REMOVAL OF END SECTION 7.000 7.000

EACH 0.000 0.00

150.00000 7.000 1,050.00

202-00037  
 

0045 *REMOVAL OF BARRICADE 2.000 2.000

EACH 0.000 0.00

200.00000 2.000 400.00

202-00070  
 

0050 *REMOVAL OF WALL 458.000 458.000

M   0.000 0.00

70.00000 458.000 32,060.00

202-00155  
 

0055 *REMOVAL OF SIDEWALK 1,336.800 1,336.800

M2  0.000 0.00

5.00000 1,336.800 6,684.00

202-00200  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF CURB AND GUTTER 458.700 458.700

M   0.000 0.00

17.00000 458.700 7,797.90

202-00203  
 

0065 *REMOVAL OF CONCRETE PAVEMENT 439.200 439.200

M2  0.000 0.00

15.00000 439.200 6,588.00

202-00210  
 

0070 *REMOVAL OF ASPHALT MAT 57,128.100 57,128.100

M2  0.000 0.00

4.00000 57,128.100 228,512.40

202-00220  
 

0075 *REMOVAL OF PAVEMENT MARKING 1,858.200 1,857.700

M2  0.000 0.00

22.00000 1,857.700 40,869.40

202-00250  
 

0080 *REMOVAL OF LIGHT STANDARD 7.000 7.000

EACH 0.000 0.00

160.00000 7.000 1,120.00

202-00700  
 

0085 *REMOVAL OF GROUND SIGN 14.000 14.000

EACH 0.000 0.00

55.00000 14.000 770.00

202-00810  
 

0090 *REMOVAL OF SIGN PANEL 1.000 1.000

EACH 0.000 0.00

100.00000 1.000 100.00

202-00821  
 

0095 *REMOVAL OF TRAFFIC SIGNAL EQUIPMENT 1.000 1.000

L S 0.000 0.00

3,000.00000 1.000 3,000.00

202-00828  
 

0100 *REMOVAL OF GUARDRAIL TYPE 3 929.000 929.000

M   0.000 0.00

8.00000 929.000 7,432.00

202-01130  
 

0105 *REMOVAL OF END ANCHORAGE 8.000 8.000

EACH 0.000 0.00

140.00000 8.000 1,120.00

202-01300  
 

0110 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) 68,011.000 68,011.000

M3  0.000 0.00

13.00000 68,011.000 884,143.00

203-00060  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 MUCK EXCAVATION 6,185.000 6,185.000

M3  0.000 0.00

25.00000 6,185.000 154,625.00

203-00100  
 

0120 COMBINATION LOADER 29.000 29.000

HOUR 0.000 0.00

120.00000 29.000 3,480.00

203-01594  
 

0125 *POTHOLING 277.000 277.000

HOUR 0.000 0.00

300.00000 277.000 83,100.00

203-01597  
 

0130 *STRUCTURE EXCAVATION 2,080.200 2,080.200

M3  0.000 0.00

6.00000 2,080.200 12,481.20

206-00000  
 

0135 STRUCTURE BACKFILL (FLOW-FILL) 14.300 14.300

M3  0.000 0.00

250.00000 14.300 3,575.00

206-00065  
 

0140 STRUCTURE BACKFILL (CLASS 1) 590.700 590.700

M3  0.000 0.00

34.00000 590.700 20,083.80

206-00100  
 

0145 STRUCTURE BACKFILL (CLASS 2) 605.800 605.800

M3  0.000 0.00

9.00000 605.800 5,452.20

206-00200  
 

0150 BED COURSE MATERIAL 10.000 10.000

M3  0.000 0.00

150.00000 10.000 1,500.00

206-01000  
 

0155 EROSION LOG 277.000 277.000

M   0.000 0.00

25.00000 277.000 6,925.00

208-00005  
 

0160 SILT FENCE 1,723.000 1,723.000

M   0.000 0.00

5.00000 1,723.000 8,615.00

208-00020  
 

0165 STABILIZED CONSTRUCTION ENTRANCE 6.000 6.000

EACH 0.000 0.00

600.00000 6.000 3,600.00

208-00070  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *SEDIMENT REMOVAL AND DISPOSAL 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

208-00100  
 

0175 EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

2,500.00000 1.000 2,500.00

208-00200  
 

0180 RESET FIRE HYDRANT 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

210-00050  
 

0185 RESET OVERHEAD SIGN STRUCTURE 1.000 1.000

EACH 0.000 0.00

6,000.00000 1.000 6,000.00

210-00805  
 

0190 *RESET GROUND SIGN 0.000 0.000

EACH 0.000 0.00

125.00000 0.000 0.00

210-00810  
 

0195 *RESET SIGN PANEL 2.000 2.000

EACH 0.000 0.00

175.00000 2.000 350.00

210-00815  
 

0200 *ADJUST MANHOLE 5.000 5.000

EACH 0.000 0.00

750.00000 5.000 3,750.00

210-04010  
 

0205 ADJUST VALVE BOX 10.000 10.000

EACH 0.000 0.00

180.00000 10.000 1,800.00

210-04050  
 

0210 *SEEDING (NATIVE) 7.400 7.400

HA  0.000 0.00

1,000.00000 7.400 7,400.00

212-00006  
 

0215 *MULCHING (WEED FREE) 14.129 14.129

HA  0.000 0.00

800.00000 14.129 11,303.20

213-00003  
 

0220 *MULCH TACKIFIER 5,309.000 5,309.000

KG  0.000 0.00

5.00000 5,309.000 26,545.00

213-00061  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *LANDSCAPE MAINTENANCE 0.000 0.000

L S 0.000 0.00

5,000.00000 0.000 0.00

214-00000  
 

0230 *SOIL RETENTION BLANKET (STRAW/COCONUT) 539.500 539.500

M2  0.000 0.00

3.00000 539.500 1,618.50

216-00041  
 

0235 *AGGREGATE BASE COURSE (CLASS 6) 10,231.900 10,231.900

M3  0.000 0.00

34.00000 10,231.900 347,884.60

304-06007  
 

0240 AGGREGATE BASE COURSE (SPECIAL) 2,823.300 2,823.300

M3  0.000 0.00

37.00000 2,823.300 104,462.10

304-09000  
 

0245 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 689.310 689.310

T   0.000 0.00

125.00000 689.310 86,163.75

403-00720  
 

0250 *HOT BITUMINOUS PAVEMENT (100) (PG 64-28) 7,393.640 7,393.640

T   0.000 0.00

58.00000 7,393.640 428,831.12

403-33851  
 

0255 EMULSIFIED ASPHALT (SLOW-SETTING) 7,943.490 7,943.490

L   0.000 0.00

0.20000 7,943.490 1,588.70

411-10255  
 

0260 *CONCRETE PAVEMENT (200 MM) 6,498.400 6,498.400

M2  0.000 0.00

34.00000 6,498.400 220,945.60

412-00800  
 

0265 *CONCRETE PAVEMENT (220 MM) 7,106.000 7,105.300

M2  0.000 0.00

36.00000 7,105.300 255,790.80

412-00875  
 

0270 *CONCRETE PAVEMENT (230 MM) 4,236.700 4,236.700

M2  0.000 0.00

57.00000 4,236.700 241,491.90

412-00905  
 

0275 *CONCRETE PAVEMENT (300 MM) 41,964.300 41,964.300

M2  0.000 0.00

53.00000 41,964.300 2,224,107.90

412-01200  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 GEOTEXTILE (DRAINAGE) (CLASS A) 482.500 482.500

M2  0.000 0.00

4.00000 482.500 1,930.00

420-00110  
 

0285 GEOTEXTILE (SEPARATOR) (CLASS A) 2,995.100 2,995.100

M2  0.000 0.00

4.00000 2,995.100 11,980.40

420-00130  
 

0290 *DRILLED CAISSON (900 MM) 18.000 18.000

M   0.000 0.00

400.00000 18.000 7,200.00

503-00036  
 

0295 DRILLED CAISSON (1050 MM) 24.000 24.000

M   0.000 0.00

450.00000 24.000 10,800.00

503-00042  
 

0300 DRILLED CAISSON (1200 MM) 7.000 7.000

M   0.000 0.00

550.00000 7.000 3,850.00

503-00048  
 

0305 DRILLED CAISSON (1350 MM) 14.000 14.000

M   0.000 0.00

650.00000 14.000 9,100.00

503-00054  
 

0310 GROUTED RIPRAP 22.500 22.500

M2  0.000 0.00

55.00000 22.500 1,237.50

506-00035  
 

0315 RIPRAP (300 MM) 149.000 149.000

M3  0.000 0.00

100.00000 149.000 14,900.00

506-00212  
 

0320 HAND RAIL 29.000 29.000

M   0.000 0.00

250.00000 29.000 7,250.00

514-00100  
 

0325 CONCRETE CLASS B (MISCELLANEOUS) 53.000 53.000

M3  0.000 0.00

600.00000 53.000 31,800.00

601-01025  
 

0330 CONCRETE CLASS B (BOX CULVERT) 85.700 85.700

M3  0.000 0.00

900.00000 85.700 77,130.00

601-01030  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 CONCRETE CLASS D (BOX CULVERT) 53.400 53.400

M3  0.000 0.00

850.00000 53.400 45,390.00

601-03030  
 

0340 FLY ASH SLURRY 0.000 0.000

M3  0.000 0.00

200.00000 0.000 0.00

601-10310  
 

0345 *REINFORCING STEEL 11,433.000 11,433.000

KG  0.000 0.00

1.80000 11,433.000 20,579.40

602-00000  
 

0350 375 MM REINFORCED CONCRETE PIPE 330.000 330.000

M   0.000 0.00

165.00000 330.000 54,450.00

603-01150  
 

0355 450 MM REINFORCED CONCRETE PIPE 165.000 165.000

M   0.000 0.00

175.00000 165.000 28,875.00

603-01180  
 

0360 525 MM REINFORCED CONCRETE PIPE 156.000 156.000

M   0.000 0.00

230.00000 156.000 35,880.00

603-01210  
 

0365 750 MM REINFORCED CONCRETE PIPE 240.000 240.000

M   0.000 0.00

285.00000 240.000 68,400.00

603-01300  
 

0370 900 MM REINFORCED CONCRETE PIPE 26.000 26.000

M   0.000 0.00

520.00000 26.000 13,520.00

603-01360  
 

0375 1350 MM REINFORCED CONCRETE PIPE 6.000 6.000

M   0.000 0.00

590.00000 6.000 3,540.00

603-01540  
 

0380 1345X855 MM REINFORCED CONCRETE PIPE ELLIPTICAL 6.000 6.000

M   0.000 0.00

580.00000 6.000 3,480.00

603-02420  
 

0385 375 MM REINFORCED CONCRETE END SECTION 5.000 5.000

EACH 0.000 0.00

1,000.00000 5.000 5,000.00

603-05015  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 450 MM REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

603-05018  
 

0395 1350 MM REINFORCED CONCRETE END SECTION 1.000 1.000

EACH 0.000 0.00

3,500.00000 1.000 3,500.00

603-05054  
 

0400 INLET TYPE C (2 M) 8.000 8.000

EACH 0.000 0.00

2,100.00000 8.000 16,800.00

604-00305  
 

0405 INLET TYPE C (4 M) 1.000 1.000

EACH 0.000 0.00

2,500.00000 1.000 2,500.00

604-00310  
 

0410 INLET TYPE 16 (2 M) 4.000 4.000

EACH 0.000 0.00

4,000.00000 4.000 16,000.00

604-16005  
 

0415 INLET TYPE 16 (4 M) 0.000 0.000

EACH 0.000 0.00

4,800.00000 0.000 0.00

604-16010  
 

0420 INLET TYPE R  L 1.5 (2 M) 4.000 4.000

EACH 0.000 0.00

4,200.00000 4.000 16,800.00

604-19105  
 

0425 INLET TYPE R  L 1.5 (4 M) 1.000 1.000

EACH 0.000 0.00

4,700.00000 1.000 4,700.00

604-19110  
 

0430 INLET TYPE R  L 4.5 (2 M) 2.000 2.000

EACH 0.000 0.00

5,700.00000 2.000 11,400.00

604-19305  
 

0435 VANE GRATE INLET (2 M) 1.000 1.000

EACH 0.000 0.00

2,700.00000 1.000 2,700.00

604-25005  
 

0440 VANE GRATE INLET (4 M) 1.000 1.000

EACH 0.000 0.00

3,800.00000 1.000 3,800.00

604-25010  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 MANHOLE SLAB BASE (2 M) 7.000 7.000

EACH 0.000 0.00

2,400.00000 7.000 16,800.00

604-30005  
 

0450 MANHOLE SLAB BASE (4 M) 6.000 6.000

EACH 0.000 0.00

3,000.00000 6.000 18,000.00

604-30010  
 

0455 MANHOLE SPECIAL 2.000 2.000

EACH 0.000 0.00

4,100.00000 2.000 8,200.00

604-39000  
 

0460 *PLASTIC SLIPLINING 0.000 0.000

M   0.000 0.00

200.00000 0.000 0.00

604-84000  
 

0465 150 MM PERFORATED PIPE UNDERDRAIN 29.000 29.000

M   0.000 0.00

70.00000 29.000 2,030.00

605-00060  
 

0470 SUBSURFACE DRAIN OUTLET 10.000 10.000

M   0.000 0.00

80.00000 10.000 800.00

605-84000  
 

0475 *GUARDRAIL TYPE 3 (1905 MM POST SPACING) 1,606.000 1,606.000

M   0.000 0.00

50.00000 1,606.000 80,300.00

606-00301  
 

0480 GUARDRAIL TYPE 7 (STYLE CC) 92.000 92.000

M   0.000 0.00

700.00000 92.000 64,400.00

606-00720  
 

0485 GUARDRAIL TYPE 7 (STYLE CE) 173.000 173.000

M   0.000 0.00

200.00000 173.000 34,600.00

606-00740  
 

0490 *END ANCHORAGE TYPE 3D 5.000 5.000

EACH 0.000 0.00

700.00000 5.000 3,500.00

606-01340  
 

0495 *END ANCHORAGE TYPE 3G 3.000 3.000

EACH 0.000 0.00

1,000.00000 3.000 3,000.00

606-01370  
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PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 *END ANCHORAGE TYPE 3H 3.000 3.000

EACH 0.000 0.00

600.00000 3.000 1,800.00

606-01380  
 

0505 *MEDIAN TERMINAL 0.000 0.000

EACH 0.000 0.00

3,800.00000 0.000 0.00

606-01460  
 

0510 *END ANCHORAGE (FLARED) 5.000 5.000

EACH 0.000 0.00

1,500.00000 5.000 7,500.00

606-02005  
 

0515 *END POST (CHAIN LINK) 2.000 2.000

EACH 0.000 0.00

250.00000 2.000 500.00

607-52905  
 

0520 *CORNER AND LINE BRACE POST (CHAIN LINK) 7.000 7.000

EACH 0.000 0.00

250.00000 7.000 1,750.00

607-52910  
 

0525 *FENCE CHAIN LINK (1800 MM) 853.000 853.000

M   0.000 0.00

50.00000 853.000 42,650.00

607-53172  
 

0530 *CONCRETE SIDEWALK 1,963.500 1,963.500

M2  0.000 0.00

35.00000 1,963.500 68,722.50

608-00000  
 

0535 *CONCRETE CURB RAMP 163.000 163.000

M2  0.000 0.00

65.00000 163.000 10,595.00

608-00010  
 

0540 *CURB AND GUTTER TYPE 2 (SECTION I-B) 832.000 832.000

M   0.000 0.00

34.00000 832.000 28,288.00

609-21010  
 

0545 *CURB AND GUTTER TYPE 2 (SECTION II-B) 816.000 816.000

M   0.000 0.00

34.00000 816.000 27,744.00

609-21020  
 

0550 *CURB AND GUTTER TYPE 2 (SECTION II-M) 110.000 110.000

M   0.000 0.00

34.00000 110.000 3,740.00

609-21021  
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NO.
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UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
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PERIOD

CUMULATIVE
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CAT NO0200 ROADWAY 

0555 *CURB AND GUTTER TYPE 2 SPECIAL 14.000 14.000

M   0.000 0.00

40.00000 14.000 560.00

609-21900  
 

0560 *GUTTER TYPE 2 SPECIAL 42.000 42.000

M   0.000 0.00

60.00000 42.000 2,520.00

609-24000  
 

0565 *CURB TYPE 6 (SECTION M) 4.000 4.000

M   0.000 0.00

100.00000 4.000 400.00

609-60011  
 

0570 *MEDIAN COVER MATERIAL (PATTERNED CONCRETE) 1,326.300 1,326.300

M2  0.000 0.00

65.00000 1,326.300 86,209.50

610-00020  
 

0575 *DELINEATOR (TYPE I) 92.000 92.000

EACH 0.000 0.00

15.00000 92.000 1,380.00

612-00001  
 

0580 *DELINEATOR (TYPE II) 45.000 45.000

EACH 0.000 0.00

17.00000 45.000 765.00

612-00002  
 

0585 *DELINEATOR (TYPE III) 8.000 8.000

EACH 0.000 0.00

20.00000 8.000 160.00

612-00003  
 

0590 *DELINEATOR (TYPE I) (BARRIER) 9.000 9.000

EACH 0.000 0.00

20.00000 9.000 180.00

612-00021  
 

0595 *100 MM ELECTRICAL CONDUIT (MULTIDUCT) 0.000 0.000

M   0.000 0.00

65.00000 0.000 0.00

613-00404  
 

0600 *50 MM ELECTRICAL CONDUIT (PLASTIC) 10,772.000 10,772.000

M   0.000 0.00

20.00000 10,772.000 215,440.00

613-01200  
 

0605 *75 MM ELECTRICAL CONDUIT (PLASTIC) 477.000 477.000

M   0.000 0.00

32.00000 477.000 15,264.00

613-01300  
 



CONTID: C13003         COLORADO DEPARTMENT OF TRANSPORTATION Page 13

PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
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PERIOD
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0610 *WIRING 1.000 1.000

L S 0.000 0.00

42,000.00000 1.000 42,000.00

613-10000  
 

0615 *LIGHT STANDARD METAL (12.2 METER) 23.000 23.000

EACH 0.000 0.00

1,800.00000 23.000 41,400.00

613-34400  
 

0620 *LIGHT STANDARD STEEL HIGH MAST (42.7 METER) 2.000 2.000

EACH 0.000 0.00

33,000.00000 2.000 66,000.00

613-35140  
 

0620 MATERIAL ALLOWANCE LIGHT STD. STEEL HIGH MAST (42.7 
METER)

0.000

EACH 0.000 0.00

19,222.00000 0.000 0.00

0625 *LIGHT STANDARD FOUNDATION 23.000 23.000

EACH 0.000 0.00

650.00000 23.000 14,950.00

613-40010  
 

0630 *HIGH MAST FOUNDATION (DRILLED CAISSON) (1200 MM) 12.600 12.600

M   0.000 0.00

1,100.00000 12.600 13,860.00

613-45048  
 

0635 *LOWERING DEVICE 2.000 2.000

EACH 0.000 0.00

14,000.00000 2.000 28,000.00

613-50000  
 

0635 MATERIAL ALLOWANCE LOWERING DEVICE 0.000

EACH 0.000 0.00

5,483.00000 0.000 0.00

0640 *LIGHTING CONTROL CENTER 2.000 2.000

EACH 0.000 0.00

3,800.00000 2.000 7,600.00

613-50100  
 

0640 MATERIAL ALLOWANCE LIGHTING CONTROL CENTER 0.000

EACH 0.000 0.00

2,400.00000 0.000 0.00

0645 *SECONDARY SERVICE PEDESTAL 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

613-50150  
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NO.
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PERIOD
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CAT NO0200 ROADWAY 

0650 *LUMINAIRE HIGH PRESSURE SODIUM (150 WATT) 6.000 6.000

EACH 0.000 0.00

400.00000 6.000 2,400.00

613-70150  
 

0655 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) 4.000 4.000

EACH 0.000 0.00

490.00000 4.000 1,960.00

613-70400  
 

0660 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) (SPECIAL) 19.000 19.000

EACH 0.000 0.00

700.00000 19.000 13,300.00

613-70403  
 

0665 *LUMINAIRE HIGH PRESSURE SODIUM (1000 WATT) 16.000 16.000

EACH 0.000 0.00

920.00000 16.000 14,720.00

613-71000  
 

0670 *SIGN PANEL (CLASS I) 29.500 29.500

M2  0.000 0.00

165.00000 29.500 4,867.50

614-00011  
 

0675 *SIGN PANEL (CLASS II) 23.300 23.300

M2  0.000 0.00

190.00000 23.300 4,427.00

614-00012  
 

0680 *SIGN PANEL (CLASS III) 76.100 76.100

M2  0.000 0.00

200.00000 76.100 15,220.00

614-00013  
 

0685 *STEEL SIGN POST (U-2) 3.000 3.000

M   0.000 0.00

35.00000 3.000 105.00

614-00200  
 

0690 *STEEL SIGN POST (63.5X63.5 MM TUBING) 62.000 62.000

M   0.000 0.00

65.00000 62.000 4,030.00

614-00220  
 

0695 *STEEL SIGN POST (W 200X27) 11.000 11.000

M   0.000 0.00

175.00000 11.000 1,925.00

614-00818  
 

0700 *STEEL SIGN POST (W 250X33) 13.000 13.000

M   0.000 0.00

190.00000 13.000 2,470.00

614-01022  
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0705 *STEEL SIGN POST (W 310X39) 17.000 17.000

M   0.000 0.00

200.00000 17.000 3,400.00

614-01226  
 

0710 *STEEL SIGN SUPPORT (50-MM ROUND)(POST AND SOCKET) 22.000 22.000

M   0.000 0.00

45.00000 22.000 990.00

614-01502  
 

0715 *STEEL SIGN POST (65 MM ROUND) (SLIPBASE) 147.000 147.000

M   0.000 0.00

85.00000 147.000 12,495.00

614-01552  
 

0720 *CONCRETE FOOTING (TYPE 4) 2.000 2.000

EACH 0.000 0.00

1,200.00000 2.000 2,400.00

614-03004  
 

0725 *CONCRETE FOOTING (TYPE 5) 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

614-03005  
 

0730 *CONCRETE FOOTING (TYPE 7) 2.000 2.000

EACH 0.000 0.00

1,500.00000 2.000 3,000.00

614-03007  
 

0735 MONOTUBE OVERHEAD SIGN CANTILEVER (500 MM DIAMETER) 1.000 1.000

EACH 0.000 0.00

25,000.00000 1.000 25,000.00

614-32000  
 

0740 MONOTUBE OVERHEAD SIGN CANTILEVER (600 MM DIAMETER) 1.000 1.000

EACH 0.000 0.00

28,000.00000 1.000 28,000.00

614-32400  
 

0745 *PEDESTRIAN SIGNAL FACE (400) 12.000 12.000

EACH 0.000 0.00

420.00000 12.000 5,040.00

614-70117  
 

0745 MATERIAL ALLOWANCE PEDESTRIAN SIGNAL FACE 0.000

EACH 0.000 0.00

265.00000 0.000 0.00

0750 *TRAFFIC SIGNAL FACE (300-300-300) 25.000 25.000

EACH 0.000 0.00

640.00000 25.000 16,000.00

614-70336  
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0750 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE (300-300-300) 0.000

EACH 0.000 0.00

525.00000 0.000 0.00

0755 *TRAFFIC SIGNAL FACE (200-200-200-300-300) 1.000 1.000

EACH 0.000 0.00

830.00000 1.000 830.00

614-70548  
 

0755 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(200-200-200-300-300)

0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0760 *TRAFFIC SIGNAL FACE (300-300-300-300-300) 1.000 1.000

EACH 0.000 0.00

830.00000 1.000 830.00

614-70560  
 

0760 MATERIAL ALLOWANCE TRAFFIC SIGNAL FACE 
(300-300-300-300-300)

0.000

EACH 0.000 0.00

700.00000 0.000 0.00

0765 *PEDESTRIAN PUSH BUTTON 12.000 12.000

EACH 0.000 0.00

100.00000 12.000 1,200.00

614-72860  
 

0765 MATERIAL ALLOWANCE PEDESTRIAN PUSH BUTTON 0.000

EACH 0.000 0.00

48.00000 0.000 0.00

0770 *INTERSECTION DETECTION SYSTEM (CAMERA) 4.000 4.000

EACH 0.000 0.00

5,800.00000 4.000 23,200.00

614-72886  
 

0770 MATERIAL ALLOWANCE INTERSECTION DETECTION SYSTEM 
(CAMERA)

0.000

EACH 0.000 0.00

4,315.00000 0.000 0.00

0775 *BARRICADE (TYPE 3 F-C) 1.000 1.000

EACH 0.000 0.00

1,000.00000 1.000 1,000.00

614-80313  
 

0780 *TRAFFIC SIGNAL POLE STEEL (1 MAST ARM) 6.000 6.000

EACH 0.000 0.00

20,000.00000 6.000 120,000.00

614-82010  
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0780 MATERIAL ALLOWANCE SIGNAL POLE STEEL (I MAST ARM) 0.000

EACH 0.000 0.00

14,746.67000 0.000 0.00

0785 *TRAFFIC SIGNAL PEDESTAL POLE STEEL 2.000 2.000

EACH 0.000 0.00

1,300.00000 2.000 2,600.00

614-84000  
 

0790 *IMPACT ATTENUATOR (QUADGUARD) 1.000 1.000

EACH 0.000 0.00

30,000.00000 1.000 30,000.00

614-85115  
 

0795 *TRAFFIC SIGNAL CONTROLLER (TYPE 170) 2.000 2.000

EACH 0.000 0.00

17,000.00000 2.000 34,000.00

614-86240  
 

0795 MATERIAL ALLOWANCE TRAFFIC SIGNAL CONTROLLER (TYPE 
170)

0.000

EACH 0.000 0.00

14,175.00000 0.000 0.00

0800 *EMBANKMENT PROTECTOR TYPE 5 1.000 1.000

EACH 0.000 0.00

4,000.00000 1.000 4,000.00

615-00050  
 

0805 *WATER LINE 0.000 0.000

L S 0.000 0.00

70,000.00000 0.000 0.00

619-00005  
 

0810 *DN50 PLASTIC PIPE 43.000 43.000

M   0.000 0.00

26.00000 43.000 1,118.00

619-50160  
 

0815 *DN100 PLASTIC PIPE 43.000 43.000

M   0.000 0.00

32.00000 43.000 1,376.00

619-50320  
 

0820 *DETOUR PAVEMENT 17,220.940 17,220.940

M2  0.000 0.00

50.00000 17,220.940 861,047.00

621-00450  
 

0825 *CONSTRUCTION SURVEYING 1.000 1.000

L S 0.000 0.00

100,000.00000 1.000 100,000.00

625-00000  
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0830 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

892,000.00000 1.000 892,000.00

626-00000  
 

0835 PUBLIC INFORMATION SERVICES 1.000 1.000

L S 0.000 0.00

2,000.00000 1.000 2,000.00

626-01000  
 

0840 *THERMOPLASTIC PAVEMENT MARKING (INLAID) 159.600 159.600

M2  0.000 0.00

110.00000 159.600 17,556.00

627-00003  
 

0845 *EPOXY PAVEMENT MARKING 829.560 829.560

L   0.000 0.00

60.00000 829.560 49,773.60

627-00005  
 

0850 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 11.600 11.600

M2  0.000 0.00

115.00000 11.600 1,334.00

627-01000  
 

0855 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE C) (INLAID) 222.600 222.600

M2  0.000 0.00

130.00000 222.600 28,938.00

627-03003  
 

0860 *SURVEY MONUMENT (TYPE 2) 2.000 2.000

EACH 0.000 0.00

300.00000 2.000 600.00

629-01002  
 

0865 *FLAGGING 7,419.500 7,408.500

HOUR 11.000 11.00

1.00000 7,419.500 7,419.50

630-00000  
 

0870 *UNIFORMED TRAFFIC CONTROL 121.000 121.000

HOUR 0.000 0.00

50.00000 121.000 6,050.00

630-00003  
 

0875 *TRAFFIC CONTROL INSPECTION 407.000 396.000

DAY 11.000 550.00

50.00000 407.000 20,350.00

630-00007  
 

0880 *TRAFFIC CONTROL MANAGEMENT 448.000 448.000

DAY -4.000 -1,280.00

320.00000 444.000 142,080.00

630-00012  
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0885 *BARRICADE (TYPE 3 M-A) (TEMPORARY) 4.000 3.600

EACH 0.400 66.00

165.00000 4.000 660.00

630-80335  
 

0890 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 109.000 98.100

EACH 10.900 654.00

60.00000 109.000 6,540.00

630-80341  
 

0895 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 95.000 85.500

EACH 9.500 760.00

80.00000 95.000 7,600.00

630-80342  
 

0900 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 31.000 27.900

EACH 3.100 263.50

85.00000 31.000 2,635.00

630-80343  
 

0905 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 22.300 20.070

M2  2.230 401.40

180.00000 22.300 4,014.00

630-80344  
 

0910 *PORTABLE MESSAGE SIGN PANEL 3.000 2.700

EACH 0.300 4,500.00

15,000.00000 3.000 45,000.00

630-80355  
 

0915 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

2.000 1.800

EACH 0.200 300.00

1,500.00000 2.000 3,000.00

630-80358  
 

0920 *DRUM CHANNELIZING DEVICE 355.000 319.500

EACH 35.500 1,420.00

40.00000 355.000 14,200.00

630-80360  
 

0925 *CONCRETE BARRIER (TEMPORARY) 6,158.330 5,542.497

M   615.833 18,474.99

30.00000 6,158.330 184,749.90

630-80370  
 

0930 *TRAFFIC CONE 185.000 166.500

EACH 18.500 240.50

13.00000 185.000 2,405.00

630-80380  
 

0935 *MOBILE PAVEMENT MARKING ZONE 1.000 1.000

L S 0.000 0.00

10,000.00000 1.000 10,000.00

630-80510  
 



CONTID: C13003         COLORADO DEPARTMENT OF TRANSPORTATION Page 20

PCN: 13003-BID    ESTIMATE RUN 08/25/2008

PROJECT: IM 0252-330                   ESTIMATE NO: 0032 13:40:23

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0940 *IMPACT ATTENUATOR (SAND FILLED PLASTIC BARREL) 
(TEMPORARY) 

8.000 7.200

EACH 0.800 1,600.00

2,000.00000 8.000 16,000.00

630-85006  
 

0945 F/A MINOR CONTRACT REVISIONS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0950 F/A PARTNERING 2,194.040 2,194.040

F A 0.000 0.00

1.00000 2,194.040 2,194.04

700-70011  
 

0955 F/A ASPHALT PAVEMENT INCENTIVE -20,646.440 -20,646.440

F A 0.000 0.00

1.00000 -20,646.440 -20,646.44

700-70012  
 

0960 F/A CONCRETE INCENTIVE PAYMENT 130,883.290 130,883.290

F A 0.000 0.00

1.00000 130,883.290 130,883.29

700-70013  
 

0965 F/A OJT 2,419.200 2,419.200

HOUR 0.000 0.00

1.00000 2,419.200 2,419.20

700-70021  
 

0970 F/A OJT PILOT COLORADO TRAINING PROGRAM 134.800 134.800

F A 0.000 0.00

1.00000 134.800 134.80

700-70022  
 

0975 F/A QUALITY INCENTIVE PAYMENT ASPHALT SMOOTHNESS 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70025  
 

0980 F/A QUALITY INCENTIVE PAYMENT CONCRETE SMOOTHNESS 29,620.680 29,620.680

F A 0.000 0.00

1.00000 29,620.680 29,620.68

700-70025  
 

0985 F/A ESB PROGRAM 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0990 F/A FUEL COST ADJUSTMENT 6,365.190 6,365.190

F A 0.000 0.00

1.00000 6,365.190 6,365.19

700-70035  
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0995 F/A REPAIR SPRINKLER SYSTEM AND LANDSCAPING 43,063.150 43,063.150

F A 0.000 0.00

1.00000 43,063.150 43,063.15

700-70130  
 

1000 F/A ELECTRIC SERVICE 13,489.330 13,489.330

F A 0.000 0.00

1.00000 13,489.330 13,489.33

700-70190  
 

1005 F/A PHONE SERVICE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

1010 F/A EROSION CONTROL 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

1015 F/A ENVIRONMENTAL HEALTH & SAFETY MANAGEMENT 1,981.330 1,981.330

F A 0.000 0.00

1.00000 1,981.330 1,981.33

700-70589  
 

8001 GROUND NAILED WALL 66.740 66.740

M2  0.000 0.00

323.08000 66.740 21,562.36

504-06100  
 

8002 CONSTRUCTION SURVEYING (HOURLY) 30.000 30.000

HOUR 0.000 0.00

100.00000 30.000 3,000.00

625-00001  
 

8004 PLASTIC SLIPLINING CO #7 206.000 206.000

M   0.000 0.00

219.14000 206.000 45,142.84

604-84000  
 

8005 PAVEMENT MARKING PAINT CO #8 1,351.760 1,351.760

L   0.000 0.00

16.16000 1,351.760 21,844.44

627-00001  
 

8006 EROSION BALES (WEED FREE) CO #9 203.000 203.000

EACH 0.000 0.00

12.00000 203.000 2,436.00

208-00011  
 

8007 ADDED ITEM (DOLLAR)/ CO #10 656.650 656.650

DOL 0.000 0.00

1.00000 656.650 656.65

900-00006  
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8008 ADDED ITEM (DOLLAR)/ C0#11 RESET DOUBLE GUARDRAIL TYPE
3

38,782.560 38,782.560

DOL 0.000 0.00

1.00000 38,782.560 38,782.56

900-00006  
 

8009 ADDED ITEM (DOLLAR)/ CMO#13 GEOGRID 15,630.100 15,630.100

DOL 0.000 0.00

1.00000 15,630.100 15,630.10

900-00006  
 

8010 *ADDED ITEM (DOLLAR)/ CMO#14 WATERLINE RELOCATION 58,425.000 58,425.000

DOL 0.000 0.00

1.00000 58,425.000 58,425.00

900-00006  
 

8011 ADDED ITEM (DOLLAR)/ PRICE REDUCTION -6,931.550 -6,931.550

DOL 0.000 0.00

1.00000 -6,931.550 -6,931.55

900-00006  
 

8012 ADDED ITEM (DOLLAR)/ TESTING/INSTALLING FIBER OPTIC 
CABLE CO#16

21,800.530 21,800.530

DOL 0.000 0.00

1.00000 21,800.530 21,800.53

900-00006  
 

8013 ADDED ITEM (DOLLAR)/ BEGIN/END FINES DOUBLED IN WORK 
ZONE

2,671.170 2,671.170

DOL 0.000 0.00

1.00000 2,671.170 2,671.17

900-00006  
 

8014 ADDED ITEM (DOLLAR)/ F/A TEMPORARY SIGNAL PHASING 2,659.090 2,659.090

DOL 0.000 0.00

1.00000 2,659.090 2,659.09

900-00006  
 

8015 ADDED ITEM (DOLLAR)/ CO #20 SUPPLIER LIEN SMALLEY & 
CO./CPSS

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

8016 ADDED ITEM (DOLLAR)/ C0#21 SUPPLIER LIEN HIGH COUNTRY 
PIPE / MESA SAND & GRAVEL

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

8017 REMOVAL OF ASPHALT MAT (PLANING) CO #22 REM ASPHALT 
MAT (PLANING)

9,438.300 9,438.300

M2  0.000 0.00

3.20000 9,438.300 30,202.56

202-00240  
 

8018 ADDED ITEM (DOLLAR)/ PURCHASE 600MM MONOTUBE SIGN 
CANTILEVER

1.000 1.000

DOL 0.000 0.00

19,900.00000 1.000 19,900.00

900-00006  
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NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

8019 ADDED ITEM (DOLLAR)/ CO #24 - DRAINAGE REVISION: 
I-120, I-160, I-170

6,814.860 6,814.860

DOL 0.000 0.00

1.00000 6,814.860 6,814.86

900-00006  
 

8020 ADDED ITEM (DOLLAR)/ CO #25 SUPPLIER LIEN MESA SAND & 
GRAVEL IM 0252-330

0.000 0.000

DOL 0.000 0.00

1.00000 0.000 0.00

900-00006  
 

8021 ADDED ITEM (DOLLAR)/ CO #26 PURCHASE MEDIAN TERMINALS 6.000 6.000

DOL 0.000 0.00

2,800.00000 6.000 16,800.00

900-00006  
 

8022 3.6 METER GATE CO #27 1.000 1.000

EACH 0.000 0.00

1,049.14000 1.000 1,049.14

607-60112  
 

8023 ADDED ITEM (DOLLAR)/ CO #29 F/A PED. PUSH BUTTON 
EXTENSIONS

1,520.000 1,520.000

DOL 0.000 0.00

1.00000 1,520.000 1,520.00

900-00006  
 

8024 ADDED ITEM (DOLLAR)/ CO #30 RAMP C DRAINAGE 2,043.890 2,043.890

DOL 0.000 0.00

1.00000 2,043.890 2,043.89

900-00006  
 

8026 ADDED ITEM (DOLLAR)/ CO #32 SUBCONTRACTOR LIEN HANNS 
CONSTR.

0.000 -22,127.000

DOL 22,127.000 22,127.00

1.00000 0.000 0.00

900-00006  
 

8027 *DRILLING HOLE CO #34 332.000 0.000

M   332.000 16,762.68

50.49000 332.000 16,762.68

211-00100  
 

8028 *CEMENT GROUT CO #34 51.100 0.000

M3  51.100 14,889.01

291.37000 51.100 14,889.01

211-02270  
 

8029 EPOXY RESIN (INJECTION) CO #34 172.000 0.000

M   172.000 25,263.36

146.88000 172.000 25,263.36

519-01000  
 

8030 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) CO #34 6.000 3.600

EACH 2.400 144.00

60.00000 6.000 360.00

630-80342  
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PERIOD
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CAT NO0200 ROADWAY 

8031 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) CO #34 8.000 7.200

EACH 0.800 51.00

63.75000 8.000 510.00

630-80343  
 

8032 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) CO #34

1.000 0.900

EACH 0.100 112.50

1,125.00000 1.000 1,125.00

630-80358  
 

8033 TRAFFIC CONE CO #34 55.000 49.500

EACH 5.500 53.63

9.75000 55.000 536.25

630-80380  
 

8034 TRAFFIC CONTROL MANAGEMENT CO #34 11.000 9.000

DAY 2.000 900.00

450.00000 11.000 4,950.00

630-00012  
 

8035 TRAFFIC CONTROL INSPECTION CO #34 4.000 0.000

DAY 4.000 195.00

48.75000 4.000 195.00

630-00007  
 

8036 *MOBILIZATION (WITHOUT AUTOPAY) CO #34 1.000 1.000

L S 0.000 0.00

20,896.69000 1.000 20,896.69

626-00100  
 

8037 CONSTRUCTION SURVEYING (HOURLY) CO #34 7.000 0.000

HOUR 7.000 787.50

112.50000 7.000 787.50

625-00001  
 

8200 SWEEPING 16.000 16.000

HOUR 0.000 0.00

93.50000 16.000 1,496.00

203-01620  
 

8201 PLANTER SOIL MIX 2,155.000 2,155.000

M3  0.000 0.00

37.58000 2,155.000 80,984.90

207-01110  
 

8202 MULCHING (WOOD CHIP) 108.800 108.800

M3  0.000 0.00

34.55000 108.800 3,759.04

213-00008  
 

8203 MULCHING (DECORATIVE) 543.500 543.500

M3  0.000 0.00

142.78000 543.500 77,600.93

213-00005  
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8204 LANDSCAPE MAINTENANCE 1.000 0.166

L S 0.083 3,507.00

42,253.05000 0.249 10,521.01

214-00000  
 

8205 DECIDUOUS TREE (63 MM CALIPER) 4.000 4.000

EACH 0.000 0.00

419.75000 4.000 1,679.00

214-00225  
 

8206 DECIDUOUS SHRUB (NO. 5 CONTAINER) 885.000 885.000

EACH 0.000 0.00

36.85000 885.000 32,612.25

214-00350  
 

8207 EVERGREEN TREE (1.8 METER) (BALL AND BURLAP) 8.000 8.000

EACH 0.000 0.00

414.00000 8.000 3,312.00

214-00506  
 

8208 GEOTEXTILE (WEED BARRIER) 4,281.600 4,281.600

M2  0.000 0.00

2.50000 4,281.600 10,704.00

420-00200  
 

8209 150 MM PLASTIC PIPE 107.000 107.000

M   0.000 0.00

128.20000 107.000 13,717.40

603-50006  
 

8210 CURB TYPE 2 (SECTION B) 755.000 755.000

M   0.000 0.00

64.10000 755.000 48,395.50

609-20010  
 

8211 SPRINKLER SYSTEM 1.169 1.169

L S 0.000 0.00

354,769.36000 1.169 414,725.38

623-09900  
 

8212 MOBILIZATION 1.000 1.000

L S 0.000 0.00

46,600.35000 1.000 46,600.35

626-00000  
 

8213 SOIL PREPARATION (SPECIAL) 4.559 4.559

HA  0.000 0.00

16,302.09000 4.559 74,321.23

212-00047  
 

8214 SEEDING (LAWN) 4.169 4.169

HA  0.000 0.00

7,920.76000 4.169 33,021.65

212-00011  
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PERIOD
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CAT NO0200 ROADWAY 

8216 EROSION CONTROL SUPERVISOR 29.000 29.000

HOUR 0.000 0.00

81.80000 29.000 2,372.20

208-00205  
 

CAT 0200 $112,754.07 11,358,290.41CURRENT AMT 11,391,338.65 $$

CAT NO0300 STRUCTURE STR. NO. K-18-FB 

1020 *REMOVAL OF BRIDGE 2.000 2.000

EACH 0.000 0.00

20,000.00000 2.000 40,000.00

202-00400  
 

1025 *STRUCTURE EXCAVATION 2,025.000 2,025.000

M3  0.000 0.00

6.00000 2,025.000 12,150.00

206-00000  
 

1030 STRUCTURE BACKFILL (CLASS 1) 834.000 834.000

M3  0.000 0.00

34.00000 834.000 28,356.00

206-00100  
 

1035 STRUCTURE BACKFILL (CLASS 2) 596.000 596.000

M3  0.000 0.00

9.00000 596.000 5,364.00

206-00200  
 

1040 MECHANICAL REINFORCEMENT OF SOIL 834.000 834.000

M3  0.000 0.00

12.00000 834.000 10,008.00

206-00360  
 

1045 *SHORING 1.000 1.000

L S 0.000 0.00

150,000.00000 1.000 150,000.00

206-01750  
 

1050 *STEEL PILING (HP 360X132) 699.000 699.000

M   0.000 0.00

160.00000 699.000 111,840.00

502-11489  
 

1055 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) (COLORED) 207.400 207.400

M3  0.000 0.00

650.00000 207.400 134,810.00

507-00105  
 

1060 BRIDGE RAIL (STEEL) 116.000 116.000

M   0.000 0.00

340.00000 116.000 39,440.00

514-01011  
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AMOUNT
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CAT NO0300 STRUCTURE STR. NO. K-18-FB 

1065 *CONCRETE SEALER 2,545.000 2,545.000

M2  0.000 0.00

7.00000 2,545.000 17,815.00

515-00400  
 

1070 BRIDGE EXPANSION DEVICE (0-100 MM) 71.100 71.100

M   0.000 0.00

450.00000 71.100 31,995.00

518-01004  
 

1075 CONCRETE CLASS B (BRIDGE) 231.600 231.600

M3  0.000 0.00

950.00000 231.600 220,020.00

601-01040  
 

1080 CONCRETE CLASS D (BRIDGE) 165.000 165.000

M3  0.000 0.00

280.00000 165.000 46,200.00

601-03040  
 

1085 CONCRETE CLASS DT (DECK TOPPING) 316.000 316.000

M3  0.000 0.00

750.00000 316.000 237,000.00

601-03540  
 

1090 CONCRETE CLASS H 684.000 684.000

M3  0.000 0.00

850.00000 684.000 581,400.00

601-05000  
 

1090 MATERIAL ALLOWANCE PRECAST DECK PANEL 0.000

M3  0.000 0.00

85.46000 0.000 0.00

1095 *BRIDGE DECK FINISH (SAWED GROOVES) 2,456.000 2,456.000

M2  0.000 0.00

4.00000 2,456.000 9,824.00

601-40250  
 

1100 *STRUCTURAL CONCRETE COATING 2,025.000 2,025.000

M2  0.000 0.00

11.00000 2,025.000 22,275.00

601-40300  
 

1105 *REINFORCING STEEL 40,221.000 40,221.000

KG  0.000 0.00

1.80000 40,221.000 72,397.80

602-00000  
 

1110 *REINFORCING STEEL (EPOXY COATED) 148,660.000 148,660.000

KG  0.000 0.00

2.00000 148,660.000 297,320.00

602-00020  
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1115 *BRIDGE RAIL TYPE 10 149.000 149.000

M   0.000 0.00

360.00000 149.000 53,640.00

606-11000  
 

1120 *50 MM ELECTRICAL CONDUIT 40.000 40.000

M   0.000 0.00

110.00000 40.000 4,400.00

613-00200  
 

1125 PRESTRESSED CONCRETE I (BT1600) 602.000 602.000

M   0.000 0.00

500.00000 602.000 301,000.00

618-00163  
 

1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I (BT 1600) 0.000

M   0.000 0.00

392.86900 0.000 0.00

1125 MATERIAL ALLOWANCE PRESTRESS CONCRETE I  (BT 1600) 0.000

M   0.000 0.00

393.35000 0.000 0.00

8003 PILE TIP 76.000 76.000

EACH 0.000 0.00

104.00000 76.000 7,904.00

502-00460  
 

8025 ADDED ITEM (EACH)/ CO #31 EXPANSION PLATE 4.000 4.000

EACH 0.000 0.00

4,810.00000 4.000 19,240.00

900-00007  
 

CAT 0300 $0.00 2,454,398.80CURRENT AMT 2,454,398.80 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

1130 FIELD OFFICE (SPECIAL) 1.000 1.000

EACH 0.000 0.00

80,000.00000 1.000 80,000.00

620-00005  
 

1135 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

20,000.00000 1.000 20,000.00

620-00012  
 

CAT 0400 $0.00 100,000.00CURRENT AMT 100,000.00 $$

PROJECT TOTAL 112,754.07 $ 13,912,689.21CURRENT AMT 13,945,737.45 $$


